

Gatherly – Complete Team Work Log (All Members)

This document records all work sessions, dates, hours, and brief task descriptions for each team member.

Team Member: DP

Date	Hours	Description
7-Nov	1	Initial UI planning and layout ideas
8-Nov	1.5	Homepage layout development
9-Nov	6	Core page and component development
10-Nov	4	Styling and layout refinement
11-Nov	3	Component cleanup and refactor
12-Nov	2	Bug fixes and testing
13-Nov	1.5	Minor UI improvements
20-Nov	1.5	Feature adjustments
2-Dec	5	Map and resource feature work
3-Dec	2	Firebase integration testing
4-Dec	2	Data handling and testing
6-Dec	1.5	UI polish
7-Dec	3	Animation improvements
17-Dec	1	Small fixes
4-Jan	1	Content updates
8-Jan	1.5	Responsive layout fixes
12-Jan	2	Feature testing
13-Jan	0.5	Minor fixes
15-Jan	1.5	Final UI adjustments
16-Jan	0.5	Bug fixes
Total	42.0	

Team Member: SS

Date	Hours	Description
7-Nov	2	Project planning
8-Nov	3	Frontend development
19-Nov	1	Content work
20-Nov	1	UI testing
21-Nov	4	Feature implementation
2-Dec	2.5	Database updates
3-Dec	0.5	Bug fixes
4-Dec	2	Map testing
7-Dec	3	Animations
16-Dec	2	Event system development
17-Dec	3	Feature expansion
17-Dec	2.5	UI polish
18-Dec	2	Testing
19-Dec	1	Fixes
21-Dec	1	Documentation
1-Jan	2.5	New year updates
3-Jan	2	Event logic
4-Jan	3	Page refinements
5-Jan	2	Code cleanup
6-Jan	1	Minor updates
7-Jan	1.5	Testing
8-Jan	1	Fixes
9-Jan	1	Styling
10-Jan	1.5	UI adjustments
11-Jan	1	Bug fixes
12-Jan	0.5	Quick changes
13-Jan	0.5	Review
14-Jan	1	Improvements
15-Jan	3	Final features
16-Jan	2	Testing
18-Jan	1	Fixes
19-Jan	1.5	UI polish

23-Jan	2.5	Final review
Total	59.0	

Team Member: PV

Date	Hours	Description
5-Nov	1.5	Research and planning
9-Nov	6	Feature development
12-Nov	2	Testing and fixes
13-Nov	1	Content updates
22-Dec	2.5	UI improvements
23-Jan	0.5	Final checks
9-Jan	1.5	Design adjustments
Total	15.0	

Team Member: SP

Date	Hours	Description
7-Dec	1.5	Content organization
11-Jan	2	Research and documentation
12-Jan	3	Final content review
Total	6.5	

Team Member: BD

Date	Hours	Description
7-Nov	2	Project planning
8-Nov	3	Development work
19-Nov	1	Content updates
20-Nov	1	Testing
21-Nov	4	Feature implementation
2-Dec	2.5	Database work
3-Dec	0.5	Bug fixes
4-Dec	2	Testing
7-Dec	3	Animation work
16-Dec	2	Event features
17-Dec	3	Feature updates
18-Dec	2	Testing
19-Dec	1	Fixes
21-Dec	1	Documentation
1-Jan	2.5	Updates
3-Jan	2	Logic improvements
4-Jan	3	Refinement
5-Jan	2	Cleanup
7-Jan	3	Styling
8-Jan	2.5	UI polish
15-Jan	2	Final review
16-Jan	0.5	Fixes
18-Jan	0.5	Final tweaks
Total	46.0	

Team Member: TW

Date	Hours	Description
8-Nov	1	Initial research
19-Nov	1	Content edits
21-Nov	2	Feature testing
2-Dec	2	Data entry
4-Dec	1	Testing
7-Dec	3	UI review
17-Dec	1	Fixes
7-Jan	3	Final features
15-Jan	2	Review
24-Jan	1.5	Final checks
Total	17.5	